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SUMMARY OF CONSTRUCTION PROJECTS

HOWARD COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   Bridge RehabilitationDistricts 2, 3, 6 & 7 Bridge Preservation (2020) (S) 27

Addt'l Rte.-Sec.: Various

$395,3042 Under Construction Apr. 2020 Early 2021 -   $2,898,898012350*

-   Bridge RehabilitationDistricts 3 & 7 Bridge Preservation (2021) (S) 70

Addt'l Rte.-Sec.: Various

< $1 M3 Scheduled Feb. 2021 -   $5 - $10 M012376*

-   Roadside AppurtenancesPark & Ride Lot Improvements (Dist. 3) (S) -     Programmed -   < $1 M030165*

ResurfacingHwy. 278 – Hempstead Co. Line (Overlay) (S) 6.63371 $1,582,1592 Completed Jun. 2010 Apr. 2011 6.63 $1,582,159030389

-   EnhancementNashville Main St. Sidewalks (ATEP-11) (S) $127,704Completed Apr. 2013 Dec. 2014 -   $127,704030401*

ResurfacingLockesburg – Saline River (Mill & Inlay) (S) 0.40371

Addt'l Rte.-Sec.: Sevier 371-1

$96,2672 Completed Apr. 2013 Nov. 2013 5.88 $1,375,247030431

ResurfacingHwys. 371 & 980 (Sel. Secs.) (Mill & Inlay) (S) 7.66371

Addt'l Rte.-Sec.: Howard 980-25

$1,671,4042 Completed Mar. 2016 Jul. 2016 7.66 $1,671,404030443

Structure & ApproachesCossatot River & Baker Creek Strs. & Apprs. (S) 0.94278 $5 - $10 M2 Scheduled Aug. 2021 0.94 $5 - $10 M030456

-   Enhancement4th St. Sidewalks (Nashville) (TAP-15) (S) $221,433Under Construction Jul. 2017 -   $221,433030467*

-   EnhancementNashville 4th St. Sidewalks Ph. 2 (TAP-16) (S) < $1 MProgrammed -   < $1 M030491*

Structure & ApproachesSaline & Caddo Rivers Strs. & Apprs. (S) 0.58278

Addt'l Rte.-Sec.: Pike 70-5; Sevier 70-2

$6,771,3382 Under Construction Sep. 2020 1.76 $20,547,510030501

SealingDistrict 3 Sealing Program (2018) (S) 7.20278

Addt'l Rte.-Sec.: Various

$223,5663 Under Construction 37.98 $1,096,841030510*

-   Roadside AppurtenancesNashville Hwy. 278 Sidewalks (TAP-18) (S) < $1 MProgrammed -   < $1 M030523*

ResurfacingHwy. 71 – Hwy. 278 (S) 7.6070

Addt'l Rte.-Sec.: Sevier 70-2

$1 - $5 M3 Scheduled 2022 15.02 $1 - $5 M030534

-   RR CrossingDQE Corridor Passive RR Crossing Upgrades -     Programmed -   -     030548*

ResurfacingHwys. 27 & 278 (Sel. Secs.) (Nashville) (S) 13.0027

Addt'l Rte.-Sec.: Howard 278-3

$1 - $5 M2 Scheduled Apr. 2021 13.00 $1 - $5 MA30002

-   Structure & ApproachesBlue Bayou Str. & Apprs. (S) $979,498Under Construction Aug. 2020 Mid 2021 -   $979,498BR3107*

ResurfacingDierks Overlay (Sel. Secs.) (S) 0.97 $202,653Completed Jan. 2015 Apr. 2015 0.97 $202,653C31001*

ResurfacingMineral Sprgs&nashville Olay&surf(sel Sec)(s) 3.08 $489,503Completed Apr. 2015 Jul. 2015 3.08 $489,503C31002*

-   ResurfacingMineral Springs & Nashville Overlay(s) CS $502,583Completed Jul. 2019 Dec. 2019 -   $502,583C31003*

ResurfacingBen Lomond & Tollette Overlay(sel. Secs.) (S) 1.43CS

Addt'l Rte.-Sec.: Sevier CS

$255,929Completed Jan. 2017 May. 2017 2.87 $513,647C76033*

ReconstructionHwy. 27 – Hempstead Co. Line (S) 1.05371 $1 - $5 M2 Programmed 1.05 $1 - $5 MR30050
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SealingHwy. 278-Hwy. 369 (Leveling & Reseal) (S) 6.20CR $368,101Completed Jun. 2012 Sep. 2012 6.20 $368,101SA3137*

ResurfacingHoward Co Surf & Reseal (Sel Secs) (S) 2.88CR $182,696Completed Jul. 2011 Sep. 2011 2.88 $182,696SA3138*

ResurfacingHwy. 369-East (Surfacing) (S) 2.00CR $433,023Completed Jul. 2012 Nov. 2012 2.00 $433,023SA3139*

ResurfacingHwy. 369-East No. 2 (Surfacing) (S) 3.60CR $363,174Completed Feb. 2014 Jul. 2014 3.60 $363,174SA3140*

ResurfacingHoward Co. Level & Reseal (Sel. Secs.) (S) 8.05CR $295,024Completed Apr. 2015 Sep. 2015 8.05 $295,024SA3141*

ResurfacingTollette Cty Limits-Co Rd.3(levlng&reseal)(s) 3.06CR $259,062Completed May. 2016 Oct. 2016 3.06 $259,062SA3142*

ResurfacingHwy. 27 - Hwy. 371 Surfacing (Sel. Secs.) (S) 2.30CR $245,360Completed May. 2017 Aug. 2017 2.30 $245,360SA3143*

ResurfacingCo. Rd. 5 - West (Surfacing) (S) 1.90CR $216,047Completed May. 2018 Aug. 2018 1.90 $216,047SA3144*

$28,728,82879.48Totals For All Projects In Howard County
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